GANTT CHART (The Impact of Weak Authentication on IoT Devices S

PROJECT TITLE	The Impact of Weak Authentication on IoT Device Security	COMPANY NAME	University's Data Science Department
PROJECT MANAGER	Mrs.Thiri Win	DATE	5/15/26

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	**PREPARATION**					
1.1	Identify Research Topic	Project Manager	5/8/26	6/23/26	45	100%
1.2	Define Research Objectives	Project Assistant	5/8/26	6/23/26	45	100%
1.3	Project Scope Definition	Project Assistant	5/8/26	6/23/26	45	100%
1.4	Research Data	Project Assistant	5/8/26	6/23/26	45	100%
1.5	Identify Research Questions	Project Manager	5/8/26	6/23/26	45	100%
2	**PLANNING**					
2.1	Research Proposal	Project Assistant	5/8/26	6/23/26	45	100%
2.1.1	Research For Primary Report	Project Assistant	5/8/26	6/23/26	45	100%
2.1.2	Research For Secondary Report	Project Assistant	5/8/26	6/10/26	32	100%
2.2	Research Methodology Selection	Project Assistant	5/8/26	6/23/26	45	100%
2.3	Create Survey Questions	Project Assistant	5/22/26	6/23/26	31	100%
2.3.1	Gather Survey Response	Project Assistant	5/27/26	6/23/26	26	100%
2.4	Work Breakdown Structure	Project Assistant	6/11/26	6/23/26	12	100%
2.5	Timeline & Milestones	Project Assistant	6/12/26	6/23/26	11	100%
2.5.1	Gantt Chart	Project Assistant	6/12/26	6/23/26	11	100%
2.5.2	Project Charter	Project Assistant	6/12/26	6/23/26	11	100%
2.6	Identify Benefits	Project Assistant	6/13/26	6/23/26	10	100%
2.7	Identify Risks	Project Assistant	6/13/26	6/23/26	10	100%
2.8	Mitigation Plan	Project Assistant	6/13/26	6/23/26	10	100%
3	**DEVELOPMENT**					
3.1	In Depth Literature Analysis	Project Assistant			0	0%
3.2	Threat Modeling	Cybersecurity/IoT Faculty Advisor			0	0%
3.3	Vulnerability Assessment	IoT Security Specialist			0	0%
3.4	Case Study Analysis	Data Analyst			0	0%
3.5	Security Solutions Design	Project Manager			0	0%
3.6	Proof of Concept	IoT Security Specialist			0	0%
4	**TESTING**					
4.1	Data Analysis and Synthesis	Data Analyst			0	0%
4.2	Finding Validation	Project Manager			0	0%
4.3	Expert Review	Cybersecurity Consultant			0	0%
4.4	Peer Review Process	Academic Peer Reviewers			0	0%
4.5	Results Verification	Cybersecurity/IoT Faculty Advisor			0	0%
4.6	Recommendation Refinement	Project Manager			0	0%
5	**RELEASE**					
5.1	Research Paper Writing	Project Manager			0	0%
5.2	Presentation Creation	Project Assistant			0	0%
5.3	Publication Planning	Project Manager			0	0%
5.4	Dissemination Strategy	Department Coordina			0	0%
5.5	Final Documentation	Project Assistant			0	0%
5.6	Project Closure	Project Manager			0	0%

PHASE ONE			PHASE TWO			PHASE THREE			PHASE FOUR		
WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8	WEEK 9	WEEK 10	WEEK 11	WEEK 12
M T W R F	M T W R F	M T W R F	M T W R F	M T W R F	M T W R F	M T W R F	M T W R F	M T W R F	M T W R F	M T W R F	M T W R F